

Update of Time allocated on VATT for Oct 1 - Dec 31, 1999

Nights of	to	instrument	for
—			
—			
10/1 - 10/4	Healy, Hester	vatt2k	YSOs in H II
Fri - Mon		(S-26)	
10/5 - 10/6	Healy, Sankrit	vatt2k	3C58 imaging
Tue - Wed		(S-32)	
NOTE: If the Kresge Engineering must continue beyond Oct. 1 to make VATT scientifically ready, then these two allocations above will be later.			
10/11 - 10/18	Healy, Hester, Sankrit	vatt2k	YSOs in H II (S-26)
Mon - Mon		3C58 (S-32)	
10/19 - 11/1	Cromwell, et al	VATT	Engineering
Tue - Mon			
11/2 - 11/9	Boyle, Philip	vatt2k	Stromvil on Clusters
Tue - Tue	Koopmann, Marin		
11/10 - 11/14	Rettig, Tegler	vatt2k	Satellites &
Wed - Sun	Consolmagno, student?		Comet Nuclei
11/15 - 11/16	Cromwell et al	VATT	Engineering
Mon - Tue			
11/17 - 11/19	Garnavich, student?	vatt2k	High Z SNs
Wed - Fri	assistant?		
11/20 - 12/1	Cromwell et al	VATT	Engineering
Sat - Wed			
12/2 - 12/8	Taylor, Windhorst	vatt2k	U-Band Galaxies
Thu - Wed	Burg, Hibbard	(S-31)	
12/9 - 12/11	Garnavich, student?	vatt2k	High Z SNs
Thu - Sat			
12/12 - 12/14	Healy, Hester	vatt2k	YSOs in H II
Sun - Tue		(S-26)	
12/15 - 12/31	Cromwell et al	VATT	Engineering
Wed - Fri			

Note: Intensified engineering effort is underway because of a grant from the Kresge Foundation to help realize the new technology of this telescope. Observers may be asked to allow some daytime engineering that should not interfere with their program.

From:

<https://lavinia.as.arizona.edu/~tscopewiki/> - **MOON**

Permanent link:

<https://lavinia.as.arizona.edu/~tscopewiki/doku.php?id=vatt:sch:1999b>

Last update: **2021/03/31 23:49**

